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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: December 13, 2004 

SUbject: Barry Bronze Bearing Inc. 
Camden, Camden County, New Jersey 

Removal Action: RV2/ 1 ~ , 
Mark P. Pane, OSC , 

R,m",,] A,""o B~ f~ 
R. Salkie, EPA D. Karlen, EPA 

From: 

To: 
G. Zachos, EPA C. Turner, City of Camden 
J. Rotola, EPA . J. Smolenski, NJDEP 
M. Mears, EPA P. Zammit, EPA 
T. Grier, 5202G A. Block, ATSDR 
J. Fajardo, EPA RST 

POLREPNO. : 3 1ll/20/04 - 12/03/04] RV2 

II. BACKGROUND 

Site No: 
CERCLIS No: 
Response Authority: 
NPL Status: 
ROD Signed: 
State Notification: 
Start Date: 
Completion Date: 
Status of Action Memorandum: 
Delivery Order Number: 

III. SITE INFORMATION 

ux 
NJC200400018 

CERCLA 
Not Listed or proposed 
Not applicable 
NJDEP Notified 
October 12, 2004 
Ongoing 
Signed on September 16, 2004 
EP-W -04-054-02 

The Barry Bronze Bearing (BBB)Company Site is located at 2204 South 7"' Street, 
Camden, New Jersey 08104. The Site is approximately 0.6 acres in size and contains a 
19,000 ft2 industrial building which occupies approximately 80% of the property. The 
balance of the property is paved and was utilized for parking. The Site is accessed from 
7th Street along its western boundary which is a residential setting with a church located at 
the comer. South of the Site are additional residences located on Florence -Street. 
Adjacent to the Site to the East is a large warehouse complex operated by the City of 



IV. 

.' 

Camden's Department of Education; and to th~ north lies Bulson Street and an active 
railroad. Bulson Street is an un-paved City Street. North of Bulson Sireet is a 5 acre 
parcel of land owned by the City of Camden that is currently being developed for low 
income residential housing. A new housing development is located to the nOr)h-we,sl of 
the Site. . 

" 
BBB operated at this location from 1928 until operations were terminated in 'August, 
1997. They manufactured a variety of metal castings which were. made of different . . 
alloys. Spent foundry sands from the casting process were dumpedbehind the building 
along Bulson Street as road fill. 

Approximately 150 soil sampies in all were ~ollected along Bulson Street as part of the" 
RSE. The results of the sampling indicate that lead contaminated.soil in proximity to the 
BBB building along Bulson Street exists in significant concentrations and then 
diminishes eastward.away from the building. The average concentration for lead in 
proximity to the BBB building was'3,058 ppm. Concentrations east of the BBB building 
av'eraged only 539 ppm: TCEP analysis of soil in proximity to the BBB building yielded 
results as high as 287 mg/I of lead. The lead contamination existing at the surface of the 
street, the uncontrolled access through this area by local residents and the fact that an 
active rail road line bisects this area pose a significant threat requiring mitigation. 

RESPONSE INFORMATION ; i t . , -

A. Planned Response Actions 
, 

; . 

The planned scope of work for this action is to excavate and dispose of lead 
contaminated soil which exists along the surface of Bulson Street. The excavation 
will be based on data obtained during the RSE and also limited in depth to satisfy 
the safety requirements of the buried utilities (gas, electric and fiber optic) which 
underlie the area as well the proximity to the active rail line which bisects Bulson 
Street. 

B. Situation 
" . 

" 
1. Current situation 

During this period the ERRS crew initiated soli disposal ac·tivities. 
Approximately 462 toils of lead contaminated soil was shipped off site via 
21 truck loads. ERRS also disposed of approximately 60 cubic yards of 

. non hazardous debris from the excavation area . ERRS began excavation 
in Grids C I and C2 this period. , . . ' ., \ 
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2. Response activities to date: November 20 through December 3. 2004 

The excavation area has been divided into 9 grids, 6 south of the train 
tracks and the remaining 3 are north of the train tracks . The excavation 
depth ranges from I 2 to 18 inches deep and span roughly 335 feet east of 
7th Street on both the north and south sides of the train tracks which bisect 
Bulson Street.. Please see attached diagram for reference. 

Excavation in grids Cl through C3 began on November 22,2004. These 
grids contain a soil embankment with dense vegetation and numerous large 
trees. A chain link fence is also embedded in this embankment and the 
vegetation has it almost completely encompassed. The excavation of 
these grids has required removal of tree stumps and cutting away the 
sections of fence. Sorting of organic debris and non-organic debris has 
also taken place for disposal purposes. Temporary fencing was also 
mobilized and installed to maintain security of the adjoining property 
while the embankment is mitigated. 

Roll off boxes filled with non hazardous debris and non hazardous 
vegetation debris generated from the embankment area were removed from 
the Site on November 29 and 30, 2004. On November 30, 2004 and 
December I , 2004, WRS loaded and shipped 21 loads of soil for disposal. 
The soil was staged in soil piles I , 2 and 3 which were generated from 
field excavation activities. 

During the week of November 29, 2004, Conrail was unable to provide 
any flagman to support field activities . Load out procedures were 
modified so as not to encroach on the IS foot "no fouling zone" 
established by Conrail. 

Air monitoring was conducted each day of this period to evaluate the 
impact of field activities on local air quality. Two downwind and one 
upwind location were selected and each was equipped with a dataRam 
4000 and an SKC pump. The dataRams are used to monitor the real time 
particle concentration of any airborne particulate matter as well as mean 
particle size, temperature and relative humidity data. The SKC pumps 
collect air samples on filter paper which can be analyzed should any 
elevated particulates be detected with the data rams. Any analysis of the 
filter paper would include testing for lead which is the primary 
contaminant of concern in the soil. During this period, no air quality issues 
were observed. 

Field activities were suspended from November 24 through November 28, 
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~004, for the Thanksgiving Day Holiday. Armed"off hours security was 
maintained on site during the break and all non-working hours. No . 
incidents were repprted this.period. 

r \ j •• 

Enforcement 
'" 

_ , The owner of the BBB facility has been very· cooperative with EPA. 
Formal access to conduct an RSE on the property was granted on March 
23,2004. On October 26, 2004, EPA issued a Notice of Potential Liability 
and.Re,quest for Information to. the owne~. 1)1e owner has stated that he is 
financially incapable of performing the p"lanned mitigation actions .. A 
decision to pursue the BBBowner or other pote!1tial PRPs for cost 
recovery actions is being evaluated by EPA. , 

c. . Next Steps 

. . ' 

EPA will continue with the excavation in Grids Cl, C2 and C3. Final scraping of 
soil in the 6 grids south of the tracks will also occur. Final grading and backfilling 
will commence upon collection of post excavation. sampling . 

D., Key Issues " 

, . 

".'. 

, ,All field activities must proceed very cautiously due to the presence of buried gas, 
. electric, sewer and fiber optic lines. An overhead power line along the south side 
of Bulson Street also exists. In addition, the access agreement with Conrail 
precludes staging any material within 15 feet of the center lif.1e of the track. A 

.' Conrail flagman must also be.used each day excavation activities occurs. Activity 
must stop while trains pass by the ,Site which occurs usually twice daily. Conrail 
flagmen are not always available and on days·.when th~y are not, field activities 
can not take place normally. In addition, the Site has limited storage space which 
has required double handling of soil piles to complete excavation activities. Each 
of these factors serve to impeqe the pace at which fi.eld activities can occur. 

'. ' Armed security guards are necessary safeguard ·the Site during off hours. 

V. COST INFORMATION for RV2 only (As of, December 3, 2004)1 
, 

Current Budgei 2 Cost to Date) Amount Remaining 

ERRS , $300,000 ' $187,271 $112,729 

RST $75,000 
, 

$15,288 $59,712 

EPA $100,000 $23,000 $77,000 
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CONTINGENCY $92,000 $0 $100,000 

TOTAL $567,000 $225,559 $349,441 

I. The cost accounting documented above is an estimate based on figures known to the OSC at the time this report was 
written. The cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2. ERRS funding for this action was approved under procurement request with DCN# HE·0305, dated September 27, 
2004, in the amount of $300,000. RST, EPA and contingency budgets provided as part of action memo dated 
September) 6, 2004. 

3. RST cost based on loaded estimated hourly rate ofS72lhour. EPA cost based on loaded estimated hourly rate of 
S)OOlhour. ERRS cost are reported directly from corresponding 1900-55. 

VI. DISPOSITION OF WASTES (During this Reporting Period) 

rrype of Waste Quantity Disposal Facility Treatment Shipment Manifest 
(Estimated) Date Numbers 

Soil (Lead 198 tons Republic Stabilizatio 11130/04 05694 
Contaminated) Environmental nand thru 
D008 Waste Systems Landfill 05702 (9 

loads) 

Soil (Lead 264 tons Republic Stabilizatio 12/01104 05703 
Contaminated) Environmental nand thru 
D008 Waste Systems Landfill 05708, 

058010 
thru 
058015 
(12 loads) 

Debris (Non - 30yd3 South Jersey Landfill 11/29/04 N/A 
haz) Sanitation, 

Pennsauken 
Landfill 

Vegetation 30 y'd3 Winzinger Recycle 11130/04 N/A 
(Non-haz) Recycle (into wood 

chips) 

I. Republic Environmental Systems, Hatfield, PA. EPA ID# PAD085690592. 
2. Pennsauken Landfill, 9600 River Road, Pennsauken, NJ 08110 
3. Winzinger Recycling, 1704 Maine Highway, Hainesport, NJ 08036 
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weston,SOhJtIOns, Inc. 
fedtrll Pi'oQf'lml DI~ , 

us ENviRONMENTAL PROTEtnON AGENCY 

INC.~ 
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NMoYAL. s'uPjIoin' nAM . 
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